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Part 1 - Alternate Water Supply 
Preliminary discussions were held with United States Environmental Protection 
Agency (U.S. EPA) and Ohio Environmental Protection Agency (Ohio EPA) 
concerning the possibility o f  deleting the "Delta Steel" portion of the 
project and providing the a1 ternate water source through the proposed Pub1 ic 
Water Supply. Verbal concurrence was received for the Department of Energy 
(DOE) to proceed with a formal written request for the proposal. 

The final draft test well report was received. However, after an internal 
review, it was determined that the report required several modifications 
before it i s  issued. These modifications are expected to delay issuance of 
the report for approximately one week. 

The Permit to Install (PTI) for Part 1 received concurrence from internal 
reviewers and was issued to Ohio EPA on January 31, 1992. The test well 
report, which is a part of the required PTI package, was not ready for issue 
and will be sent as a follow-up package in approximately one week. 

Part 2 - Pump and Discharcre 

RUST issued Request for Proposal (RFP) for the pre-purchase of High Density 
Polyethylene pipe and fittings (long lead material) on January 28, 1992. 

The revised Part 2 and Part 3 Work Plan received internal WEMCO concurrence 
and was issued to DOE for their concurrence. Comments from DOE were received 
and are being incorporated. The document should be ready for issuance to EPA 
on February 3. 

Part 3 - Installation and ODeration o f  an Interim Advanced Wastewater 
Treatment rIAWWTl System to reduce Uranium Contaminant Loadinq to the Great 
Miami River to a Level Less Than 1.700 Pounds Per Year 

The IAWWT utilities package construction project was awarded by RUST 
Engineering on January 29, 1992, to IND-COM Builders.. 

Comments on the 100% design drawing and specifications for the IAWWT (BDN- 
ETS) were received on January 24, 1992. Comments are being incorporation into 
the design. 

Part 5 - Groundwater Modelinq and Geochemical Investiqation 
Closure on the remaining comments on the hydropunching procedure were 
obtained. The document i s  being revised to incorporate the comments. 
letter transmitting the response to Ohio EPA and U.S. EPA comments on the Part 
5 Work Plan was prepared and is in review. 
and the revised hydropunching procedure will be issued to U.S .  EPA and Ohio by 
close of business January 31, 1992. 
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It is expected that the responses 


